

NOOW

JUNE

|        | Week 1 | Week 2 | Week 3 | Week 4 |
|--------|--------|--------|--------|--------|
| Week 1 |        |        |        |        |
| Week 2 |        |        |        |        |
| Week 3 |        |        |        |        |
| Week 4 |        |        |        |        |

|                                  | Move to Sites                               | Team Training Planning and Preparations | Specific Target             | Readiness on Target         | Action            | Consolidate     |
|----------------------------------|---|---|-----------------------------|-----------------------------|-------------------|-----------------|
| <u>KUHOCK</u><br>Sabotage Teams  | ← Planning and Preparations →               | ← Deploy to Sites →                     | ← Training and Briefing →   | →                           |                   |                 |
| Partisan Forces                  | ← Training Leaders →                        | ← Deploy to Sites →                     | ← Organizing and Training → | →                           | "                 | "               |
| Shock Teams                      | ← Training Leaders →                        | ← Deploy to Sites →                     | ← Preparing →               | ← Form and Training Teams → | "                 | "               |
| Special Squads                   | ← Training Leaders →                        | ← on Site →                             | ← Preparing →               | ← Form →                    | Teams →           | "               |
| Agent Radio Ops                  | ← Training Operators →                      |   |                             |                             | Assigned Units    | "               |
| <u>KUCOAN</u><br>Themes, General | ← Conditioning →                            | →                                       | ← Passive Resistance →      | →                           | Readiness         | Inclination     |
| SHERWOOD                         | Locate and Set Up                           | ← On the Air →                          |                             |                             | →                 | Panic Program   |
| External Organs                  | ← Emphasis on Distribution →                |   |                             | →                           | Clandestine Organ | Special Edition |
| Internal Organs                  | "   | "                                       |                             | "                           | "                 | "               |
| Special                          | Political Philosophy                        | Soviet Sub Plot                         | Political Platform          | Mexican Conference          | Banners           | White Flags     |
| <u>KUETRE</u><br>Tactical        | ← O.B. - EEL's →                            | →                                       | ← Current O.B. Data →       |                             |                   | →               |
| P/I                              | ← Increasing Coverage →                     | →                                       | ← Increase Production →     | ← Final Commitments →       | →                 | →               |
| K PROGRAM                        | ← Field Survey →                            | ← Develop →                             | Contacts                    |                             | →                 | →               |
| AIR SUPPORT                      | ← Black Flights to Honduras/Salvador Arms → |   |                             |                             | Readiness         | Air Re-supply   |
| <u>SPECIAL</u>                   |   |   |                             |                             |                   |                 |